

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED –CRF &RDF Grant -Nellore District– Revised Administrative Sanction for the road work “BT to road Sajjapuram” in Nellore Rural (M), SPSR Nellore District with an Estimated cost of Rs.70.00 lakhs as against the original sanctioned amount of Rs.50.00 lakh under CRF Grant –Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 283

Dated: 20-04-2017
Read the following:-

- 1 G.O.Rt.No.21, Dt.06.01.2011 of PR&RD (Progs.III) Dept.
2. G.O.Rt.No.464, DT.03.03.2014 of PR&RD(Progs.IA) Dept.
3. From the ENC, PR, Lr.No.AEE7/RDF/Sajjapuarum/2015, Dt.02.12.2015.

ORDER:

In the reference first read above, among other works, Government had accorded administrative sanction an amount of Rs.50.00 lakh for taking up the repairs and restoration to the work "Sajjapuram branch road" in Nellore Rural Mandal, Nellore District under Calamity Relief Fund (CRF) grant.

2. In the reference 2nd read above, among other works Government had accord administrative sanction for an amount of Rs.20.00 lakhs for the work "BT road to Sajjapuram" in Nellore Rural (M), Nellore District under RDF grant.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, Andhra Pradesh has stated that the total length of the above road is 2.15 KM and a length of 1.62Km (0/0 to 1/62Km) was taken up under CRF 2010-11 grant sanctioned in the reference 1st read above and work was entrusted to the Contractor, Nellore on tender basis at 0.50% less than the estimate rates and accordingly the work was completed by 12.06.2012 for Rs.50.00 Lakhs to a length of 1.62Km. He has also stated that the balance length of the road from KM 1/62 to 2/15 with an amount of Rs.20.00 lakh was also executed by the same agency on nomination basis as per the instructions of Superintending Engineer, Panchayat Raj, Nellore District, in anticipation of sanction.

4. The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh has requested the Government to accord revised administrative sanction to the work "Repairs and restoration of the road from Sajjapuram Branch road of Nellore Rural Mandal" with an amount of Rs.70.00 lakh (original sanction of Rs.50.00 lakh CRF Grant with matching Rural Development grant of Rs.20.00 lakh), duly cancelling the work sanctioned in the reference 2nd read above.

5. Government, after careful examination of the proposals of Engineer-inChief, Panchayat Raj, Andhra Pradesh, hereby accord revised administrative sanction to the work "Repairs and restoration of the road from Sajjapuram Branch road of Nellore Rural Mandal" with an amount of Rs.70.00 lakh (original sanction of Rs.50.00 lakh CRF Grant with matching of Rs.20.00 lakh under Rural Development Fund grant), duly cancelling the work sanctioned in the reference 2nd read above, duly relaxing the rules in respect of nomination.

6. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance (FMU-PR&RD,RWS) Department vide their U.O.No. FIN-46027/71/FMU(PRPD,RWS)/2016, Dated 23-07-2016.

8. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to
The District Collector, SPSR Nellore District.
The Superintending Engineer, Panchayat Raj, SPSR Nellore District
The District Treasury Officer, SPSR Nellore District.
The Accountant General, Andhra Pradesh, Hyderabad.
The Finance (FMU-PR&RD,RWS)Department
The OSD to Hon'ble Minister (PR&RWS)
The PS to Principal Secretary (PR&RWS).
Sc/sf.

//FORWARDED BY ORDER//

SECTION OFFICER